
Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061) 
Progress Report: FY 2016 Quarter 1 covering September 1, 2015 – November 30, 2015 (submitted December 11, 2015) 

 

1 

 

TASK DELIVERABLE DUE DATE DATE SUBMITTED 

Note: Due Dates reflect approved 6-month extension of the project through February 28, 2016 as noted in revised Scope of Work.   

Contract Executed September 18, 2012 

1.2 

 

Quarterly Progress Report FY13 Q-1 No. 1 

Quarterly Progress Report FY13 Q-2 No. 2 

Quarterly Progress Report FY13 Q-3 No. 3 

Quarterly Progress Report FY13 Q-4 No. 4 

Quarterly Progress Report FY14 Q-1 No. 5 

Quarterly Progress Report FY14 Q-2 No. 6 

Quarterly Progress Report FY14 Q-3 No. 7 

Quarterly Progress Report FY14 Q-4 No. 8 

Quarterly Progress Report FY15 Q-1 No. 9 

Quarterly Progress Report FY15 Q-2 No. 10 

Quarterly Progress Report FY15 Q-3 No. 11 

Quarterly Progress Report FY15 Q-4 No. 12 

Quarterly Progress Report FY16 Q-1 No. 13 

 

Dec. 15, 2012 

Mar. 15, 2013 

Jun. 15, 2013 

Sep. 15, 2013 

Dec. 15, 2013 

Mar. 15, 2014 

Jun. 15, 2014 

Sep. 15, 2014 

Dec. 15, 2014 

Mar. 15, 2015 

Jun. 15, 2015 

Sep. 15, 2015 

Dec. 15, 2015 

 

Dec. 14, 2012 

Mar. 15, 2013 

Jun. 14, 2013 

Sep. 13, 2013 

Dec. 13, 2013 

Mar. 18, 2014 

Jun. 11, 2014 

Sep. 12, 2014 

Dec. 15, 2015 

Mar. 13, 2015 

Jun. 11, 2015 

Sep. 11, 2015 

Dec. 10, 2015 

 

1.3 

 

Contract Communication  

Post-Award Meeting 

Post Award Meeting Minutes 

 

Quarterly Communication Minutes 

 

 

Oct., 18, 2012 

Dec. 15, 2012 

 

Quarterly with 

QPR 

 

Held Sep. 21, 2012 at TCEQ Offices in Austin  

Submitted with Dec. 2012 QPR 

 

Oct. 30, 2015 TIAER and TCEQ PM had a 

conference call. A summary of items 

discussed at this meeting is included as 

Attachment #1. 

1.4 Annual Report Article FY13 

Annual Report Article FY14 

Annual Report Article FY15 

Upon Request 

Upon Request 

Upon Request 

  

1.5 

 

Project Coordination Meeting with EPA  Sep 30, 2014 Occurred between TCEQ and EPA in fall 

2014. 

2.1 QAPP Planning Meeting with City of Killeen Oct. 18, 2012 Held in conjunction with post-award meeting 

on Sep. 21, 2012. Additional meeting held 

Feb. 11, 2013 between TIAER and City of 

Killeen to discuss the QAPP and Monitoring 

plan drafts. Task Completed. 



Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061) 
Progress Report: FY 2016 Quarter 1 covering September 1, 2015 – November 30, 2015 (submitted December 11, 2015) 

 

2 

 

TASK DELIVERABLE DUE DATE DATE SUBMITTED 

2.2 Draft QAPP for Monitoring 

  

Nov. 16, 2012 

Jan. 15, 2013 

 

Delayed due to delays in securing subcontract 

with the City of Killeen, anticipated submittal 

Jan. 15, 2013 noted in 1st Quarter QPR.  

Feb. 22, 2013 - Draft Monitoring QAPP sent 

to TCEQ for review. Received comments Mar. 

28 and responded with final revision dated 

Apr. 17, 2013 and QAPP approved May 2, 

2013. Task Completed. 

2.3 Draft QAPP for Modeling 

 

Nov. 16, 2012 

Jan. 15, 2013 

 

Delayed due to delays in securing subcontract 

with the City of Killeen, anticipated submittal 

Jan. 15, 2013 noted in 1st Quarter QPR.  

Feb. 22, 2013 – Draft Modeling QAPP sent to 

TCEQ for review. Received comment Apr. 4 

and responded with final revision dated May 

13, 2013 approved May 16, 2013. Task 

Completed. 

2.4 QAPP Updates 

FY14 

 

 

 

 

FY15 

 

 

No less that 60 

days prior to end of 

effective period 

FY14 Annual revision to Monitoring QAPP 

approved Mar. 6, 2014. 

 

FY14 Annual certification for Modeling 

QAPP approved Feb. 12, 2014. 

 

FY15 Annual certification for Monitoring and 

Modeling QAPPs approved Feb. 6, 2015. 

 

2.5 QAPP Amendments Draft 

 

QAPP Amendments Final 

As needed 

 

 

 

As needed 

No activity this quarter 

2.6 Data Submittals (quarterly data submittals requested by TCEQ PM) 

 

Mar. 15, 2013 

Jun. 15, 2013 

Sep. 15, 2013 

Dec. 15, 2013 

Mar. 15, 2014 

Jun. 15, 2014 

Sep. 15, 2014 

Dec. 15, 2014 

Mar. 15, 2015 

Data collection started in May 2013 with 

approval of monitoring QAPP.  

First data submittal sent Sep. 13, 2013.  

Second submittal sent Dec. 16, 2013 

Third submittal sent Mar. 12, 2014 

Forth submittal Jun. 13, 2014 

Fifth submittal Sep. 10, 2014 

Sixth submittal Dec. 11, 2014 

Seventh submittal Mar. 9, 2015 
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TASK DELIVERABLE DUE DATE DATE SUBMITTED 

Jun. 15, 2015 

Aug. 15, 2015 

 

Eighth submittal Jun. 11, 2015 

Final Data submittal Jul. 22, 2015 

3.1 Draft PPP 

 

 

Final PPP 

Dec. 15, 2012 

 

Jan. 15, 2013 

Mar. 15, 2013 

Delayed due to delays in securing subcontract 

with City of Killeen 

Feb. 25, 2013 – Submitted to TCEQ PM 

Mar. 4, 2013 – PPP approved by TCEQ PM. 

 

Mar. 5, 2013 – Distributed final PPP in PDF 

form to project partners and TCEQ PM. 

3.2 – 3.5 Stakeholder Group Development, Activities, Meetings and Project Dissemination Bi-annually Meeting with Administrative Stakeholders - 

April 29, 2013 (Killeen Utility Collections 

Building) 

Public Meetings - 

July 31, 2013 (Killeen Utility Collections 

Building) 

Sep. 5, 2013 (Harker Heights Activity Center) 

Jan. 16, 2014 (Killeen Civic Center) 

Sep. 25, 2014 (Killeen Transportation Services 

Building) 

Oct. 8, 2015 (Killeen Transportation Services 

Building) 

Scheduled meeting for Jan 20, 2016 (Harker 

Heights Activity Center) 

3.6 Draft Building Partnerships – Element E, Part A Report 

 

 

Final Building Partner ships – Element E, Part A Report 

Mar. 15, 2013 

 

 

Aug. 15, 2015 

Jan. 29, 2016 

Mar. 4, 2013 – TCEQ PM gave final approval 

of PPP and approved document was sent in 

PDF form to project partners. To be updated 

as needed. 

Final revision due date revised with project 

extension. 

4.1-4.2 Inventory of existing data and GIS representation for watershed in shapefile or 

ArcGIS grid format 

 

Revised due date 

Dec. 5, 2014 

Draft report completed and delivered to TCEQ 

Dec. 5, 2014 with maps of GIS data for the 

watershed. 

4.3 Draft Watershed Characterization Report (Data Inventory Report) 

 

 

Revised due date 

Dec. 5, 2014 

 

Draft completed and delivered to TCEQ Dec. 

5, 2014. Comments received from TCEQ Jan. 

12, 2015. 
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TASK DELIVERABLE DUE DATE DATE SUBMITTED 

Final Watershed Characterization Report (Data Inventory Report) Revised due date  

Feb. 20, 2015 

Apr. 15, 2015 

May 28, 2015 

 

Extension requested for final report. Revisions 

submitted 28May2015 to TCEQ with response 

to comments. Further revision requested based 

on comments to Source Survey Report 

received June 16, 2015. Modified version sent 

July 14, 2015 and approved by TCEQ July 17, 

2015.  

5.2 Draft Water Quality Monitoring Plan 

 

 

Final Water Quality Monitoring Plan 

Nov. 16, 2012 

Jan. 15, 2013 

 

Dec. 15, 2012 

Within two weeks 

of receipt of 

comments from 

TCEQ 

Extension requested due to delays in securing 

subcontract with City of Killeen. 

Reconnaissance and planning meeting held 

between TIAER and CoK Jan. 18, 2013  

 

Submitted to TCEQ PM for review Feb. 22, 

2013 and approved Mar. 8, 2013. 

Task Completed. 

5.3 Source Survey Technical Report Dec. 15, 2014 Draft completed and delivered to TCEQ Dec. 

15, 2014. 

 

Comments received from TCEQ Jan. 28, 

2015. Revisions and response to comments 

submitted to TCEQ May 28, 2015. Further 

comments received June 16, 2015. Modified 

version sent July 3, 2015 and approved by 

TCEQ July 7, 2015. 

5.5 Draft Watershed Characterization – Phase 2 Report (Monitoring Report) 

 

Final Watershed Characterization – Phase 2 Report (Monitoring Report) 

Revised due date 

Apr. 15, 2015 

Aug. 31, 2015 

Jun. 15, 2015 

Nov.30, 2015 

Extension requested as initial date was set 

prior to when monitoring for the project would 

be completed. 

Draft submitted to TCEQ Sep. 10, 2015 

Accepted by TCEQ without revisions Sep. 17, 

2015. 

6.2 Watershed maps that identify potential cause and sources of water quality problems Jun. 15, 2015 

Jul. 31, 2015 

Aug. 31, 2015 

Extension to Aug. 31 requested in quarterly 

conference call on July 16. Deliverable 

submitted as part of Loading Report on Aug. 

31, 2015. 

6.5 Draft Watershed Characterization Phase 3 Report with Loadings 

 

Final Watershed Characterization Phase 3 Report with Loadings 

June 15, 2015 

Jul. 31, 2015 

Aug. 31, 2015 

Extension to Aug. 31 requested in quarterly 

conference call on July 16 as noted in 

Attachment #1. Submitted Aug. 31, 2015 



Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061) 
Progress Report: FY 2016 Quarter 1 covering September 1, 2015 – November 30, 2015 (submitted December 11, 2015) 

 

5 

 

TASK DELIVERABLE DUE DATE DATE SUBMITTED 

 

Jul. 15, 2015 

Nov. 30, 2015 

 

Revisions and response to comments 

submitted to TCEQ Nov. 23, 2015 with 

approval received Dec. 1, 2015. 

7.1 Define Education Goals Mar. 15, 2013 Strategies for reaching targeted audience 

outlined in PPP 

7.2 Identify Target Audience Mar. 15, 2013 Target audience identified in PPP 

7.3 Design Implementation Measures Mar. 15, 2013 Identified in PPP 

7.4 Evaluate Education and Outreach Program 

FY13 

FY14 

FY15 

 

Sep. 15, 2013 

Sep. 15, 2014 

Sep. 15, 2015 

 

Review of PPP 

7.5 Draft Information & Education Plan Report 

 

Final Information & Education Plan Report 

Jun. 15, 2015 

Oct. 30, 2015 

Jul. 15, 2015 

Nov. 30 2015 

Due dates revised with 6-month extension of 

project. 

Draft submitted Nov. 18, 2015 to TCEQ. 

Comments received from TCEQ Nov. 19, 

2015. Revisions and response to comments 

submitted to TCEQ Dec. 8, 2015 and 

approved by TCEQ same day. 

8.1- 8.2  Draft Project Report 

 

Final Project Report 

 

Jul. 15, 2015 

Dec. 18, 2015 

Aug. 15, 2015 

Feb. 28, 2015 
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GENERAL COMMENTS 

 

TASK COMMENTS/ACTIVITIES 

1. Project Administration 

 

Project administrative duties occurred as needed including emails, quarterly communication, development of quarterly 

progress reports and reimbursement requests. Invoicing issues for reimbursement of project expenses are making progress 

and being worked out between TCEQ and Sponsored Research Service (SRS) with the Texas A&M University System, 

which handles TIAER invoicing. 

2. Quality Assurance 

 

No changes needed to QAPPs. Final water quality data submitted to TCEQ for SWQMIS during last quarter. 

3. Building Partnerships Public stakeholder meeting held October 8, 2015 at the City of Killeen Transportation Training Room, 3201 –A S. W.S. 

Young Drive, Killeen, TX 76542 (6 to 8 pm). Final stakeholder meeting scheduled for January 20, 2016 Harker Heights 

Activity Center. 

4. Watershed Characterization 

– Data Inventory 

 

Report approved by TCEQ July 17, 2015. 

 

TASK COMPLETED 

5. Watershed Characterization 

– Data Collection and 

Analysis 

 

Monitoring for the project was completed on June 10, 2015. 

 

Draft Watershed Characterization – Phase 2 Report prepared (also known as the “Monitoring Data Report”) and submitted to 

TCEQ for review Sep. 10, 2015. Report approved by TCEQ without revisions Sep. 17, 2015. 

 

TASK COMPLETED 

6. Identification of Causes and 

Sources of Pollution and 

Estimation of Pollutant 

Loads 

Draft “Loadings Report” with SELECT and LDCs completed and submitted to TCEQ for review August 31, 2015. 

 

Revisions and response to comments submitted to TCEQ Nov. 23, 2015 with approval from TCEQ received Dec. 1, 2015. 

 

TASK COMPLETED 

7. Information and Education 

Component 

Draft submitted Nov. 18, 2015 to TCEQ. Comments received from TCEQ Nov. 19, 2015. Revisions and response to 

comments submitted to TCEQ Dec. 8, 2015 and approved by TCEQ same day. 

 

TASK COMPLETED 

8. Project Report On going 
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Attachment #1 

Minutes from Quarterly Project Communication 

 

Nolan Creek Project Conference Call – Minutes 
 

Date: Friday October 30, 2015 

Time: 10:30 – 10:50 am  

Participants: Anne McFarland – TIAER, Leah Taylor – TIAER, and Megan Wilson – TCEQ 

 

Topics Discussed: 

Invoicing – Update from last project conference call – invoices for FY14 are caught up.  As for 

FY15 invoices – the 1
st
 quarter invoices have cleared.  Invoicing is still behind, but progress has 

been made. 

 

Budget – Budget amendment discussed at last project conference call is in place.  Spending on 

project is being monitored so project funds are spent down.  Anne is working on revising 

TIAER’s subcontract with the City of Killeen. 

 

QAPP Amendment – The need for an amendment to the QAPP as mentioned in the previous 

project conference call will no longer be needed. 

 

Update on Reports: 

 PPP (Task 3.6) – Report approved back in 2013, but to be updated, as needed. 

 Data Inventory (Task 4.3) & Source Survey (Task 5.3) Reports – These have now been 

approved by TCEQ and are available for public review. 

 Monitoring Report (Task 5.5) – have now been approved by TCEQ and are available for 

public review. 

 Loadings Report (SELECT & LDCs – Task 6.5) – TIAER has submitted the draft report 

to TCEQ.  TCEQ has reviewed and replied with comments, however due to technical 

difficulties comments were not received.  TCEQ sent the report to TIAER (Leah) via FTP 

for comment review.  TIAER will address comments and return to TCEQ. 

 Information & Education Plan Report (Task 7.5) – currently being worked on by Leah.  

Extension for draft due date has been asked by TIAER.  TCEQ approved this extension.  

The new due date for the draft Information & Education Plan Report is set for November 

13, 2015.  

 Final project report (Task 8) – goal of completion by December 18 still the target. 

Next Stakeholder Meeting – The timing of the next stakeholder meeting was discussed.  A 

tentative date for the next public stakeholder meeting is tentatively set for January 14, 2016. 

[Kristina checking with Mark Hyde on conducting the meeting in Harker Heights.] 

 

Start of the FY16 Project (WPP) – Discussed a start date of March 1, 2016, so there would not be 

administrative overlap between the two projects.  As for QPRs, they will still need to be 

submitted for EPA reporting purposes, however, there will be no activity recorded on them. 


